

ISG POST DELIVERY REVIEW

Date Accomplished	9/26/2022
-------------------	-----------

I. Project Details

Overview	
Project Name	Automated Risk Score
Phase/MVP Scope	MVP1
Project Description	Enhancement of BanKo's core banking facilities to automate the risk scoring of customers upon onboarding.
Business Segment	Retail Clients
IT Strategy	Regulatory/Compliance
Sponsor	Ma. Cynthia De Jesus
BTL	Frederick Tierro
ITPM	Allan Ramos
ITBA	Joel Agustin
Date Implemented	1/13/2022

II. Project Metrics Analysis

Schedule Performance						
#	Planned Start Date	Planned End Date	Actual End Date	Variance % (Planned End – Actual End) / (Planned End – Planned Start)	Met/Not Met	Remarks
1	7/7/2021	12/13/2021	1/13/2022	-19.5	Not Met	Additional time needed for SRC Testing. Additional Negative Test Scenarios specific to Self- Registration and Customer Onboarding requested by SRC to be tested

Schedule Rebaseline Log						
#	Planned End Date	Rebaselined End Date	Reason	Acceptable/Not Acceptable	Remarks	Date Raised
1	12/13/2022	10/13/2022	Others (pls indicate in remarks)	Not Acceptable	Additional Negative Test Scenarios requested by SRC to be included in the testing	12/6/2021

Schedule Variance Root Cause Analysis (If variance was NOT MET)					
#	Issue Description	Root Cause Category	Root Cause Description	Action Item	ETC Date
1	Additional Negative Test Scenarios requested by SRC to be included in the testing	Other Root Causes (pls indicate in remarks)	Test scenarios and Test cases were not shared with SRC prior to start of UAT	Moving forward, all test cases and test scenarios should be discussed and shared with SRC prior to the start of UAT	Click or tap to enter a date.
2		Choose an item.			Click or tap to enter a date.

Budget Performance					
CAPEX					
#	Approved Budget (PHP)	Actual Availments (PHP)	Variance % (Total Approved Budget – Total Actual Availments) / Total Approved Budget	Met/Not Met	Remarks
1	0	0	7.6%	Met	Variance is for remaining 10% payment upon completion of BanKo Bankware initiative implementation
OPEX					
2	4.31M	3.98M			

Budget Rebaseline Log and Budget Performance Root Cause Analysis not applicable

Budget Rebaselining Log								
#	Planned Budget (PHP)	Rebaselined Budget (PHP)	Additional Funding/Re-allocation/From Contingency	Amount Requested (PHP)	Reason	Acceptable/Not Acceptable	Remarks	Date Raised
1			Choose an item.		Choose an item.	Choose an item.		Click or tap to enter a date.

Budget Performance Root Cause Analysis (If variance was NOT MET)					
#	Issue Description	Root Cause Category	Root Cause Description	Action Item	ETC Date
1		Choose an item.			Click or tap to enter a date.

III. Requirement Realization and Qualitative Benefits

#	Requirements	Priority	Met/Not Met	Benefit Realization (If MET) Reason For Variance (If NOT MET)
1	Automation of Risk Profile and Risk Score	High	Met	Manual assessment of client's risk was automated thereby eliminating human mistakes.
2	Business Risk Score for Loan Account	High	Met	Added another layer of protection for the bank to be able to assess upfront a client with high-risk rating.
3	Scheduled batch updating of customer risk profile based on set of rules.	High	Met	A batch job was created to handle the updating of the risk profile value of all affected customers in case a risk profile classification was changed via online

				screen. This eliminated the need to manually update all customers affected by the change.
4	Batch uploading module for customer account retagging to High or Normal should be available.	High	Met	Allowed the bank to update multiple customers at one go instead of doing it one by one via online screen.
5	Enhancement of Batch Reports to include new Risk Profile status in Customer detail report	High	Met	Automated Customer Risk Profile can now be seen in the report
6	Additional online reports – Risk Profile Change Report and list of customer accounts with HIGH Risk Profile Status	High	Met	Report owners will have a bird's eye view of all customers tagged as high risk. It also addressed the issue of why the customer was tagged as high or low risk.

IV. Lessons Learned

#	Project Phase	Strength Description	Challenges Description	Lessons Learned	Lessons Learned Category	Recommended Action
1	Solution Proposal	Comprehensive Business Requirements	Time allotted was not enough as there were several projects being worked on at the same time.	Requirement vs Solution should be reviewed and aligned to avoid confusion during UAT phase	Process	Allot more time in the review of the proposed changes prepared by the vendor to ensure it is aligned with business requirements
2	SIT/UAT	Test Script / Test Cases	Availability of skilled resources to do UAT	Number of resources to do UAT should also be considered after preparing the test cases and scenarios associated with the system	Training/Resource Skills	Testing should be monitored to ensure that the right number of resources is available during the duration of the testing
3	SIT/UAT	Detailed reporting of projects issues	Incomplete information in reporting of incidents	Issue reporting should be clearly communicated with	Process	Testing Lead should provide complete details with

		and Incident resolution	that caused delay in the resolution of the issue reported	the vendor support with complete details for correct resolution of the problem		artifacts of the issues encountered. BAs should ensure that service provider receives the reported incident and secure commitment on the resolution. Daily updates should be provided
--	--	-------------------------	---	--	--	--

V. Approval

Role	Approver Name	Date Approved	Comments
BTL	Frederick Tierro	Click or tap to enter a date.	
E-mail Approval Screenshot			
			